
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/23/2009

ESTIMATE SUMMARY 09:46:53

CONTID: C17169         ESTIMATE NO: 0005 PROG 2005

PCN: 17169-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: SEDGWICK TO NE ST. LINE PERCENT TIME:

PROJECT NO: ES4 0762-045                  

I-76: SEDGWICK TO NE ST. LINE

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 12/23/2009 DATE TIME STARTED 07/13/2009

P. O. BOX 4356 DATE LET 06/11/2009 DATE WORK BEGAN

 DATE AWARDED 07/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/10/2009 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,806,785.39 PARTICIPATING $ $ 12,717.90

AWARD PROJECT AMT: 11,337,839.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
112,967.23

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -381.54

SECURITIES ENCUMBERED 381.54

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.33

TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS135

25.04%

9,600,238.48

12,717.90

125,685.13

125,685.13

$

$

$

$

3,206,546.91

0.00

3,206,546.91

600,583.19

3,807,130.10

-87,880.41

87,880.41

3,807,130.10

0.00

AMOUNT DUE 3,807,130.10 125,685.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 125,685.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

374.50000 0.000 0.00

202-00019  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 11,117.000 3,528.000

SY  0.000 0.00

13.20000 3,528.000 46,569.60

202-00210  
 

0015 *REMOVAL OF ASPHALT MAT 4,174.000 507.000

SY  0.000 0.00

6.55000 507.000 3,320.85

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 929.000 0.000

SY  0.000 0.00

9.30000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 60,000.000 0.000

SF  0.000 0.00

0.85000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF LIGHT STANDARD 3.000 0.000

EACH 0.000 0.00

372.00000 0.000 0.00

202-00700  
 

0035 *REMOVAL OF GROUND SIGN 25.000 0.000

EACH 0.000 0.00

53.70000 0.000 0.00

202-00810  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 0.000

EACH 0.000 0.00

318.50000 0.000 0.00

202-00900  
 

0045 *REMOVAL OF FENCE 203,711.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 813.000 0.000

LF  0.000 0.00

2.65000 0.000 0.00

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

111.50000 0.000 0.00

202-01300  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SANDBLASTING 40,000.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
 

0065 *REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

160,400.00000 0.000 0.00

202-06000  
 

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 61,699.000 16,054.000

CY  0.000 0.00

8.95000 16,054.000 143,683.30

203-00060  
 

0075 *MUCK EXCAVATION 200.000 0.000

CY  0.000 0.00

16.50000 0.000 0.00

203-00100  
 

0080 *PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

99.50000 0.000 0.00

203-01100  
 

0085 *BLADING 250.000 82.000

HOUR 0.000 0.00

109.00000 82.000 8,938.00

203-01500  
 

0086 DOZING CMO 4 53.000 53.000

HOUR 0.000 0.00

165.00000 53.000 8,745.00

203-01550  
 

0090 POTHOLING 20.000 0.000

HOUR 0.000 0.00

208.50000 0.000 0.00

203-01597  
 

0095 *EROSION LOG 6,740.000 918.000

LF  0.000 0.00

5.40000 918.000 4,957.20

208-00005  
 

0100 *GRAVEL BAG 480.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

208-00034  
 

0105 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,040.00000 1.000 1,040.00

208-00045  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

2,085.00000 0.000 0.00

208-00070  
 

0115 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 14.000

HOUR 0.000 0.00

138.00000 14.000 1,932.00

208-00103  
 

0120 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 4.000

HOUR 0.000 0.00

29.50000 4.000 118.00

208-00105  
 

0125 EROSION CONTROL SUPERVISOR 130.000 68.000

DAY 0.000 0.00

416.00000 68.000 28,288.00

208-00206  
 

0130 *RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

263.00000 0.000 0.00

210-00810  
 

0135 *SEEDING (NATIVE) 86.400 0.000

ACRE 0.000 0.00

296.50000 0.000 0.00

212-00006  
 

0140 *SEEDING (TEMPORARY) 9.000 5.500

ACRE 0.000 0.00

161.50000 5.500 888.25

212-00009  
 

0145 *SOIL CONDITIONING 81.000 0.000

ACRE 0.000 0.00

2,405.00000 0.000 0.00

212-00032  
 

0150 *MULCHING (WEED FREE) 115.400 7.400

ACRE 0.000 0.00

431.50000 7.400 3,193.10

213-00003  
 

0155 *MULCH TACKIFIER 23,080.000 1,500.000

LB  0.000 0.00

1.20000 1,500.000 1,800.00

213-00061  
 

0160 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000

SY  0.000 0.00

2.20000 0.000 0.00

216-00041  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *AGGREGATE BASE COURSE (CLASS 6) 10,000.000 4,346.050

TON 0.000 0.00

24.40000 4,346.050 106,043.62

304-06000  
 

0166 AGGREGATE BASE COURSE (SPECIAL) 3,788.000 1,688.000

CY  0.000 0.00

26.45000 1,688.000 44,647.60

304-09000  
 

0170 RECONDITIONING 3,542.000 3,528.000

SY  0.000 0.00

21.40000 3,528.000 75,499.20

306-01000  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 17.150

TON 0.000 0.00

117.50000 17.150 2,015.13

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 19,843.000 16,217.830

TON 0.000 0.00

89.10000 16,217.830 1,445,008.65

403-34741  
 

0185 FURNISH CONCRETE PAVEMENT 62,984.000 0.000

CY  0.000 0.00

67.00000 0.000 0.00

412-00000  
 

0185 MATERIAL ALLOWANCE 18,564.470

CY  0.000 0.00

15.61000 18,564.470 289,791.38

0185 MATERIAL ALLOWANCE 12,672.940

CY  0.000 0.00

15.61000 12,672.940 197,824.59

0185 MATERIAL ALLOWANCE 0.000

CY  7,236.850 112,967.23

15.61000 7,236.850 112,967.23

0190 *PLACE CONCRETE PAVEMENT 239,490.000 0.000

SY  0.000 0.00

5.15000 0.000 0.00

412-00050  
 

0195 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,542.000 3,542.000

SY  0.000 0.00

103.50000 3,542.000 366,597.00

412-00805  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *CONCRETE PAVEMENT (12 INCH) 11,822.000 0.000

SY  0.000 0.00

32.90000 0.000 0.00

412-01200  
 

0205 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 100.000 0.000

SY  0.000 0.00

3.85000 0.000 0.00

420-00100  
 

0210 *RIPRAP (9 INCH) 52.500 27.500

CY  0.000 0.00

96.30000 27.500 2,648.25

506-00209  
 

0215 *4 INCH PERFORATED PIPE UNDERDRAIN 1,042.000 0.000

LF  0.000 0.00

25.70000 0.000 0.00

605-00040  
 

0220 *SUBSURFACE DRAIN OUTLET 493.000 0.000

LF  0.000 0.00

25.70000 0.000 0.00

605-84000  
 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,237.500 0.000

LF  0.000 0.00

13.40000 0.000 0.00

606-00301  
 

0230 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,030.00000 0.000 0.00

606-01370  
 

0235 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,560.00000 0.000 0.00

606-02005  
 

0240 *END POST 100.000 40.000

EACH 0.000 0.00

111.50000 40.000 4,460.00

607-00005  
 

0241 ADDED ITEM (EACH)/ END POST W/TWP 42.000 21.000

EACH 0.000 0.00

169.22000 21.000 3,553.62

900-00007  
 

0245 *CORNER AND LINE BRACE POST 500.000 252.000

EACH 0.000 0.00

153.00000 252.000 38,556.00

607-00010  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0246 ADDED ITEM (EACH)/ CORNER AND LINE BRACE POST 50.000 46.000

EACH 0.000 0.00

214.76000 46.000 9,878.96

900-00007  
 

0250 *FENCE BARBED WIRE WITH METAL POSTS 199,311.000 97,050.000

LF  0.000 0.00

1.05000 97,050.000 101,902.50

607-01000  
 

0251 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 4,000.000 1,978.000

LF  0.000 0.00

2.47000 1,978.000 4,885.66

607-01100  
 

0252 ADDED ITEM (FOOT)/ 27,980.000 0.000

LF  27,980.000 5,596.00

0.20000 27,980.000 5,596.00

900-00012  
 

0255 *FENCE COMBINATION WIRE WITH METAL POSTS 400.000 0.000

LF  0.000 0.00

1.35000 0.000 0.00

607-11200  
 

0260 *ROAD CLOSURE GATE 6.000 0.000

EACH 0.000 0.00

9,030.00000 0.000 0.00

607-60620  
 

0265 *CURB TYPE 6 (SECTION M) 2,435.000 2,254.000

LF  0.000 0.00

4.65000 2,254.000 10,481.10

609-60011  
 

0270 *DELINEATOR (TYPE I) 308.000 3.000

EACH 0.000 0.00

23.60000 3.000 70.80

612-00001  
 

0275 *DELINEATOR (TYPE II) 24.000 0.000

EACH 0.000 0.00

24.70000 0.000 0.00

612-00002  
 

0280 *DELINEATOR (TYPE III) 24.000 2.000

EACH 0.000 0.00

25.80000 2.000 51.60

612-00003  
 

0285 *2 INCH ELECTRICAL CONDUIT 4,509.000 4,028.000

LF  0.000 0.00

7.45000 4,028.000 30,008.60

613-00200  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,656.000 1,656.000

LF  0.000 0.00

14.90000 1,656.000 24,674.40

613-00201  
 

0295 *WIRING 1.000 0.000

L S 0.000 0.00

1,595.00000 0.000 0.00

613-10000  
 

0300 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000

EACH 0.000 0.00

3,185.00000 0.000 0.00

613-34400  
 

0305 *CONCRETE FOUNDATION PAD 3.000 0.000

EACH 0.000 0.00

1,275.00000 0.000 0.00

613-40000  
 

0310 *LIGHT STANDARD (TEMPORARY) 5.000 1.000

EACH 0.000 0.00

4,460.00000 1.000 4,460.00

613-50410  
 

0315 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

613-70400  
 

0320 *SIGN PANEL (CLASS I) 102.000 0.000

SF  0.000 0.00

23.60000 0.000 0.00

614-00011  
 

0325 *SIGN PANEL (CLASS II) 99.130 0.000

SF  0.000 0.00

26.80000 0.000 0.00

614-00012  
 

0330 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 91.500 0.000

LF  0.000 0.00

18.20000 0.000 0.00

614-01502  
 

0335 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

207.500 0.000

LF  0.000 0.00

21.50000 0.000 0.00

614-01582  
 

0340 EMBANKMENT PROTECTOR TYPE 3 12.000 12.000

EACH 0.000 0.00

2,085.00000 12.000 25,020.00

615-00030  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *12 INCH CULVERT PIPE 1,185.000 1,094.000

LF  0.000 0.00

42.80000 1,094.000 46,823.20

617-00012  
 

0350 *DETOUR CULVERT PIPE 593.000 380.000

LF  0.000 0.00

42.80000 380.000 16,264.00

617-03010  
 

0355 *CONSTRUCTION SURVEYING 1.000 0.175

L S 0.000 0.00

104,200.00000 0.175 18,235.00

625-00000  
 

0356 CONSTRUCTION SURVEYING 40.000 33.000

L S 0.000 0.00

100.00000 33.000 3,300.00

625-00000  
 

0360 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

462,000.00000 0.600 277,200.00

626-00000  
 

0365 *PAVEMENT MARKING PAINT 1,008.000 407.000

GAL 0.000 0.00

26.60000 407.000 10,826.20

627-00001  
 

0370 *EPOXY PAVEMENT MARKING 1,004.000 428.000

GAL 0.000 0.00

55.20000 428.000 23,625.60

627-00005  
 

0375 *RAISED PAVEMENT MARKER (TEMPORARY) 600.000 0.000

EACH 0.000 0.00

6.35000 0.000 0.00

627-00030  
 

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 9,820.000 0.000

SF  0.000 0.00

8.50000 0.000 0.00

627-02010  
 

0385 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

13.000 0.000

SF  0.000 0.00

21.30000 0.000 0.00

627-30405  
 

0390 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

200.000 0.000

SF  0.000 0.00

15.90000 0.000 0.00

627-30410  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *FLAGGING 4,000.000 2,008.500

HOUR 68.000 1,618.40

23.80000 2,076.500 49,420.70

630-00000  
 

0400 *TRAFFIC CONTROL INSPECTION 90.000 46.000

DAY 5.000 540.00

108.00000 51.000 5,508.00

630-00007  
 

0405 *TRAFFIC CONTROL MANAGEMENT 150.000 71.000

DAY 6.000 4,809.00

801.50000 77.000 61,715.50

630-00012  
 

0410 *FLASHING BEACON (SOLAR) 8.000 2.000

EACH 0.000 0.00

647.50000 2.000 1,295.00

630-80002  
 

0415 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 3.500

EACH 0.000 0.00

108.00000 3.500 378.00

630-80335  
 

0420 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

432.00000 0.000 0.00

630-80338  
 

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 227.000 10.500

EACH 0.000 0.00

64.80000 10.500 680.40

630-80341  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 158.000 31.000

EACH 0.000 0.00

108.00000 31.000 3,348.00

630-80342  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 59.000 29.500

EACH 0.000 0.00

118.50000 29.500 3,495.75

630-80343  
 

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,901.000 51.500

SF  0.000 0.00

13.00000 51.500 669.50

630-80344  
 

0445 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

4,855.00000 1.000 4,855.00

630-80355  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 2.000

EACH 0.000 0.00

1,080.00000 2.000 2,160.00

630-80358  
 

0455 *DRUM CHANNELIZING DEVICE 300.000 150.000

EACH 0.000 0.00

27.00000 150.000 4,050.00

630-80360  
 

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 10.000

EACH 0.000 0.00

54.00000 10.000 540.00

630-80363  
 

0465 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

7,555.00000 1.000 7,555.00

630-80367  
 

0470 CONCRETE BARRIER (TEMPORARY) 600.000 0.000

LF  0.000 0.00

27.80000 0.000 0.00

630-80370  
 

0475 *TRAFFIC CONE 400.000 150.000

EACH 0.000 0.00

10.80000 150.000 1,620.00

630-80380  
 

0480 *CHANNELIZING DEVICE (FIXED) 800.000 0.000

EACH 0.000 0.00

37.80000 0.000 0.00

630-80391  
 

0485 RUMBLE STRIP (PORTABLE) 9.000 0.000

EACH 0.000 0.00

2,875.00000 0.000 0.00

630-80430  
 

0490 *MOBILE PAVEMENT MARKING ZONE 4.000 2.000

DAY 0.000 0.00

531.00000 2.000 1,062.00

630-80520  
 

0495 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

12,950.00000 0.000 0.00

630-85010  
 

0500 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 100.000 58.000

DAY 0.000 0.00

485.50000 58.000 28,159.00

630-85041  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 F/A MINOR CONTRACT REVISIONS 126,542.760 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0510 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0515 F/A ASPHALT PAVEMENT INCENTIVE 25,000.000 13,530.190

F A 0.000 0.00

1.00000 13,530.190 13,530.19

700-70012  
 

0520 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 10,997.540

F A 0.000 0.00

1.00000 10,997.540 10,997.54

700-70013  
 

0525 F/A FUEL COST ADJUSTMENT 100,000.000 17,505.840

F A 0.000 0.00

1.00000 17,505.840 17,505.84

700-70016  
 

0530 F/A ROADWAY SMOOTHNESS INCENTIVE 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0535 F/A ASPHALT CEMENT COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0540 F/A ON-THE-JOB TRAINEE 2,600.010 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0545 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0550 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0555 F/A FURNISH & INSTALL ELECTRICAL SERVICE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
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PCN: 17169-BID    ESTIMATE RUN 12/23/2009

PROJECT: ES4 0762-045                  ESTIMATE NO: 0005 09:46:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A PHONE SERVICE 1,000.000 241.000

F A 154.500 154.50

1.00000 395.500 395.50

700-70220  
 

0565 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $125,685.13 3,775,330.11CURRENT AMT 12,774,985.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,640.00000 1.000 15,640.00

620-00002  
 

0575 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,510.00000 1.000 12,510.00

620-00012  
 

0580 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,650.00000 1.000 3,650.00

620-00020  
 

CAT 0400 $0.00 31,800.00CURRENT AMT 31,800.00 $$

PROJECT TOTAL 125,685.13 $ 3,807,130.11CURRENT AMT 12,806,785.39 $$


